

**QUARTERLY PROGRESS-TO-DATE REPORT
FOR
CRYSTAL CROSSING METROPOLITAN DISTRICT
DATED: MARCH 31, 2025**

Pursuant to HB24-1454, § 24-85-103(2.5), C.R.S., and 8 CCR 1501-11 Governor’s Office of Information Technology Rules Establishing Technology Accessibility Standards (the “**Rules**”), Crystal Crossing Metropolitan District (the “**District**”) is required to provide a progress-to-date report that demonstrates concrete and specific efforts toward compliance.

For the quarter beginning April 1, 2025, the District makes the following report:

1. Accessibility Scan of Digital Services and Content.

The District has conducted periodic reviews of the front facing pages for accessibility and is keeping quarterly scans on file. (**Exhibit A**)

2. Progress on Remediation of Digital Content.

The District has initiated an inventory of all digital content to identify documents that need to be remediated and has engaged a third-party vendor to remediate documents.

3. Goal to Reach Full Compliance Under the Rules.

The District has a plan in place with a goal to have all digital content remediated by July 1, 2025.

EXHIBIT A
Accessibility Scan of Digital Services and Content

EXHIBIT B
Document Inventory

CRYSTAL CROSSING Metro District

Website Accessibility Compliance Report

Reporting Period: March 2025

Compliance Snapshot



Number of pages scanned: 32

This website currently has 32 pages that are accessible to the public. All of these pages were scanned and evaluated in preparation of this report.

Pages in the process of remediation: 0

This website currently has 0 pages that require remediation to meet full compliance.

Page	Score
------	-------

Issue	Count
-------	-------

PDFs in the process of remediation: 8

This website currently has 8 PDFs that require remediation to meet full compliance.

Videos in the process of review for closed captioning: 0

This website currently has 0 videos that require review to meet full compliance.

Accessibility Progress Snapshot

Number of pages remediated this month: 0

Throughout this month, 0 pages on this website were fixed.

Number of images remediated this month: 0

Throughout this month, 0 images on this website were fixed.

Number of PDFs remediated this month: n/a

Throughout this month, 0 PDFs on this website were fixed.

Accountability Snapshot

Website Accessibility Officer: Angela Elliott

Telephone: 303-818-9365

About this Report

The scores reported on this page are compiled using various open-source scanning technologies, including Lighthouse. Note that perfect scan scores do not guarantee a perfectly accessibility site for every type of disability.

Powered by  STREAMLINE

[Test Your District Website's Accessibility Free](#)